Who	Tarquin	Jamie	Kevin	Gary	Jim	Brad	Susan	Brian	Others
Sponsors / Ads/ Additional Fundraising				primary		Help with			
<ul> <li>Solicit sponsors</li> </ul>				Printary		new		1	
<ul> <li>Collect artwork</li> </ul>						sponsors		1	
<ul> <li>Program</li> </ul>									
Music	primary	On cmte	On cmte	On cmte	Data Mgt	Contracts			Use Adam as
<ul> <li>Headliners</li> </ul>	p.miary	On onice	On onice	On chile	Data Wigt	Contracts		1	a point
• Local								1	person for
<ul> <li>Production Company lead</li> </ul>								1	headliners
Green Room				Band				1	
Band Check in Table				check-in					
Craft / Art / General Vendors		Brian –						primary	
<ul> <li>Identification / recruitment</li> </ul>		lead						p.ma.y	
<ul> <li>Selection</li> </ul>		Contact -							
<ul> <li>Layout within</li> </ul>		Jamie						1	
<ul> <li>Setup, onsite management, load out</li> </ul>									
Food Vendors			Primary						
<ul> <li>Identification / recruitment</li> </ul>			_					1	
<ul> <li>Selection</li> </ul>			Discuss with					1	
<ul> <li>Layout within</li> </ul>			Danny					1	
<ul> <li>Setup, onsite management, load out</li> </ul>									
Beer Garden / Elks Partnership	primary			assist		Handle			
<ul> <li>Engage Elks</li> </ul>	Printary			u33131		finances		1	
<ul> <li>Work with Elks on beers and prices</li> </ul>								1	
<ul> <li>Coordinate set up, etc</li> </ul>									
Kid Zone		Adam –							
<ul> <li>Identification / recruitment</li> </ul>		lead						1	
<ul> <li>Selection</li> </ul>		Contact -						1	
Layout within		Jamie						1	
<ul> <li>Setup, onsite management, load out</li> </ul>									
Park Aesthetics: design, source, install,					Amy –				Would Danny
maintain:					lead			1	help?
<ul> <li>Lights</li> </ul>					Contact -			1	2.4.
<ul> <li>Signage</li> </ul>					Jim			1	
Overall décor					J.III				
Backstage set up								1	
Port a potties									

Who	Tarquin	Jamie	Kevin	Gary	Jim	Brad	Susan	Brian	Others
<ul><li>Art</li><li>Exhibit</li><li>Community project</li></ul>	Ideate		Ideate		Lead ideation - need execution support				Execution – Kerry Amy
Canopies  Lottery and technology Raffle/Auction Set up						primary			
Design     Order     Organize selling before     Lead sales the weekend of	Take lead with Jim on design	Manage ordering			Take lead with TL on design		Lead sales before and during		
Publicity / Social Media  Pre-festival promotion  Partner with others to execute their advance messages  Manage socials and promotion on-site during festival					primary				Ben Leit – assist
Partners      Together We Bloom     SO Rescue Squad     SOMA Two Towns     Other?					primary	Work with TWB also			
Volunteer Management						Rachel Goldman	Assist		
<ul> <li>Finances and Contracts</li> <li>Manage the books</li> <li>Contract negotiations</li> <li>Insurance</li> <li>Permits</li> <li>Licenses</li> </ul>						primary			

Who	Tarquin	Jamie	Kevin	Gary	Jim	Brad	Susan	Brian	Others
Administration & Township Liaison							Primary		
<ul> <li>Police coordination</li> </ul>							rilliary		
• DPW									
<ul> <li>Manage agendas and meetings</li> </ul>									
Other									

## Additional resources

- Brian- Jamie to talk to Brian about leading vendors and joining committee
- Danny Susan to talk to him about overall level of engagement
- Amy B Jim to talk to Amy about engagement on aesthetics
- Adam Jamie to pull his contact info. Susan can reach out to him