

Maplewoodstock - 2023

Task List - **All**

SORT BY DATE				
	Workstream	Description	Due Date	Assigned to
	Advertising / Program	Committee to review list of advertisers to help.	2/8/2023	All
	Advertising / Program	Provide edits to program	4/17/2023	All
	Printing and Signage	Identify signs / banners needed for this year	5/10/2023	All
	Park Layout and Set up	Develop final map layout	6/14/2023	All