

Maplewoodstock - 2023

Task List - *Susan*

	SORT BY TASK				
	Workstream	Description	Due Date	Assigned to	
	Park Layout and Set up	Obtain hand sanitizer and extra masks	6/14/2023	Susan	
	Printing and Signage	Order or make new signage	5/27/2023	Susan	
	Printing and Signage	Print Vehicle passes	6/24/2023	Susan	

Maplewoodstock - 2023
Task List - *Susan*

	SORT BY DATE				
	Workstream	Description	Due Date	Assigned to	
	Printing and Signage	Order or make new signage	5/27/2023	Susan	
	Park Layout and Set up	Obtain hand sanitizer and extra masks	6/14/2023	Susan	
	Printing and Signage	Print Vehicle passes	6/24/2023	Susan	